

Climate Action and Adaptation Plan Engagement Timeline



Mar 2023 - Feb 2024: Lived Experience & Visioning

Begin initial engagement phase. Simple & open-ended.

- What is your experience in a changing climate?
- What does a just climate future look like?
- What should be a priority in this plan?

Climate Advisory Teams (CAT) begin.

March - Aug 2024 Climate Actions Engagement

Based on initial survey and CAT strategies, begin engagement on local actions we could take to mitigate climate change and adapt to the current and future impacts of climate change.

Dec 2024 - Jan 2025 Engagement to Gather Feedback on CAAP Draft

Provide draft to public for comment. Present key content and how community input was intertwined. Host engagement events/pop-ups for feedback. Discuss priorities, and implementation.

March - Aug 2025 Finalize CAAP & Implementation Begins

CATs are disbanded, implementation advisory teams are created and begin implementation appendix drafting.

Oct 2023 - July 2024 Climate Vulnerability Assessment

Engage with community stakeholders to identify the local community systems most vulnerable to our greatest climate change hazards. Create a community-wide climate vulnerability assessment to inform plan.

Aug - Nov 2024 Writing 1st Draft of CAAP

City staff begin writing draft based upon all engagement conducted in 2023-2024. Climate Advisory Teams to act as advisors during drafting.

Feb 2024 Incorporate Feedback, Create Final Draft, and Finalize CAAP

Take all feedback provided and incorporate it into the final CAAP draft.

Finalize plan & key performance indicators with City officials



CITY OF
GRAND
RAPIDS

Office of
Sustainability