

Climate Action and Adaptation Plan Engagement Timeline



Mar 2023 - Jan 2024 Lived Experience & Visioning

Begin initial engagement phase. Simple & open-ended.

- What is your experience in a changing climate?
- What does a just climate future look like?
- What should be a priority in this plan?

Mitigation Climate Advisory Teams (CAT) begin.

Jan - June 2024 Climate Mitigation Actions Engagement

Based on the completed GHG emissions inventory and CAT strategies, begin engagement on local actions we could take to mitigate climate change.

Adaptation Climate Advisory Teams (CAT) begin.

July - Sept 2024 Writing 1st Draft of CAAP

City staff begin writing draft based upon all engagement conducted in 2023-2024. Climate Advisory Teams to act as advisors during drafting.

Dec 2024 Incorporate Feedback and Create Final Draft

Take all feedback provided and incorporate it into the final CAAP draft. Creation of cost estimates.

CATs are disbanded, implementation advisory teams are created.

Oct 2023 - May 2024 Climate Vulnerability Assessment

Engage with community stakeholders to identify the local community systems most vulnerable to our greatest climate change hazards. Create a community-wide climate vulnerability assessment to inform plan.

May - July 2024 Climate Adaptation Actions Engagement

Based on the results of the climate vulnerability assessment and CAT strategies, begin engagement on local actions we can take to adapt to the impacts of climate change.

Oct - Nov 2024 Engagement to Gather Feedback on CAAP Draft

Provide draft to public for comment. Present key content and how community input was intertwined. Host engagement events/pop-ups for feedback. Discuss priorities, and implementation.

Jan - June 2025 Finalize CAAP & Implementation Begins

Finalize plan & key performance indicators with City officials, and begin implementation appendix drafting.



CITY OF
GRAND
RAPIDS

Office of
Sustainability