

Phase TWO-August/September Survey Analytics Dashboards Feedback PressReleases Featured Content Pages Initiatives MyNeighborhood Public Notices Emergency Announcements Digital Services Mobile APPR eplacement GIS/Google Social Media Events Projects Phase TWO-August/September Guides Subsites Dept Content Community Engagement Community Engag

PHASE 1 – June/July

- Digital Services (30+) w/Payment Gateway (6/7/17)
 - Start New Water
 - Start Refuse/Recycling
 - o Rent a Park Shelter, Pavilion, Gym
 - o Special Events (Wedding, Rental Equipment, etc.)
 - Leak Adjustment
 - o Risk Management Claim Forms, and more . . .
- Service Directory (30) 3rd Party Application (6/7/17) New Functionality based on GR input
 - o Apply for a Building Permit
 - Apply for an Electrical Permit
 - o Apply for a Mechanical Permit
 - Apply for a Plumbing Permit
 - o Apply for a Demolition Permit (complete structure)
 - o Apply for a Land Use (LUDS) Permit
 - Apply for a Sign Permit, and more. . .
- Civic User Testing CUT Group (ongoing)
- Mobile App Replacement Phase 1 (6/26/17)
 - o 4 Current Reports Pothole, Graffiti, street Light, Other
 - o 11 New Offerings (Adding Police/Parks Maintenance/Forestry)
- MyNeighborhood GIS Address-Based Lookup Reflects/Popups (7/19/17)
 - Nearest Parks
 - Library
 - o Events
 - Police Community Officers
 - Neighborhood Association
 - Meetings
 - o Refuse and Recycling Collection Days
 - Ward w/Commissioner Pictures
 - Crime Data (Police), and more
- Digital Services Analytic Dashboards-Departmental Google and Open Cities (6/7/17)

PHASE 2 – August/September

- eCommerce grpayit (August 10/17)
 - Water Bills
 - Add Funds to Refuse Accounts
 - Property Tax
 - Pay Parking Tickets
 - Permits and Inspections (many-to-one)
- Digital Services continued (20+)
- Feedback CUT Online Module (9/17)
- Survey Modules (Parks/Special Events) (9/17)
- Dashboards iFrame/embedded
 - o BuildingEye
 - 311 Ward/Neighborhood
- Emergency Announcements Modules (9/17)
 - Alerts
 - o Storm
 - Press Conferences, etc.
- GIS Site Transition
- Neighborhood/Business/Homeowner/Renter Guide Discovery Sessions
- Legislative Management Search Engine Optimization (SEO) Testing
- Analytics Website Googler and Open Cities Enhanced (9/17)
- Social Media Governance 1-to-Many
- Site Map Information Architecture Final Click Path Testing FINAL (9/17)
- Civic User Testing CUT Group (ongoing)



PHASE 3 - September/October

- Modules
 - o Connect with myGrandRapids subscriber preference signup email updates
 - o Press Release
 - Community Engagement Blog
 - o Community Engagement Survey
 - Community Engagement –Newsletters
 - Projects
 - Initiatives
 - Consultation
 - Minutes and Agenda
 - Calendaring
- Document Library
 - o Pdfs
 - Reports
- Image Library
 - Video
 - Photos
- Public Notices
- Venues for Hire
- Civic User Testing CUT Group (ongoing)
- Mobile App Replacement Phase 2 Code Compliance (80+)
- MyNeighborhood GIS Address-Based Lookup Reflects Additions
- Digital Services Continued Development 25+



PHASE 4 - September 2017 - January 2018

- Featured Content Pages
 - City Leadership
 - Elected Officials
 - Content Only
 - Info Only
 - Contact Info/Directory
- Department Discovery Sessions
 - Assessment
 - Analytics
 - Site Map Alignment
 - o GR Digital Produce Dept Report Future State/ 2-3 weeks
 - Dept Site Plan
 - Dept Presence
- Department Content Development Begins
- Department Websites
 - Department Subsite
 - Content Pages
 - Guides (New functionality based on GR input)
- Analytic Review of past data trends current grcity.us/311 data assessment
- Neighborhood/Business/Homeowner/Renter Guide Development
- Digital Service continued (50+)
- Civic User Testing CUT Group (ongoing)
- Site Map
- Analytics/Dashboards